GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase – VI – SPSR Nellore District –"Providing BT surface to the road from PS road to Althurthi" – Revised Administrative Sanction along with price escalation – Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No. 894 Dated:18-06-2010
Read the following:-

1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR& RD/2008, dated.4-9-2008.
3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W4/DEE/IV/PMGSY-APVI /Althurthi, dt.26-04-2010.

>><<

O R D E R:

In the reference first read above, Original Administrative Sanction was accorded for Rs.146.64 lakh in respect of the work "Providing BT surface to the road from PS road to Althurthi" in SPSR Nellore District under PMGSY in Phase VI. Revised Administrative Sanction was also accord for an amount of Rs.164.24 lakh as against the Original Administrative Sanction for Rs.146.64 lakhs vide G.O.Ms.No.516, PR & RD (Progs) Department, dt.19-11-2007.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase-VI Works, with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr. PR&RD/2008, Dated.04.09.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to release for an amount of Rs.8,88,000/- (Rupees Eight Lakh Eighty Eight Thousand only) towards Price Escalation charges for in respect of the work "Providing BT surface to the road from PS road to Althurthi" in SPS Nellore District for Part-A from State Government Share under PMGSY in Phase VI.

4. Government after careful examination of the proposal, hereby accord permission to release for an amount of Rs.8,88,000/- (Rupees Eight Lakh Eighty Eight Thousand only) towards Price Escalation charges for part-A in respect of the work "Providing BT surface to the road from PS road to Althurthi" in SPS Nellore District for Part-A from State Government Share under PMGSY in Phase VI. The Price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

1) Original Administrative Sanction
Cost of above work : Rs. 146.64 lakhs

RAS Cost of the above work : Rs. 164.26 lakhs

Part-A completion cost

a) Amount chargeable from PMGSY
Phase-VI : Rs. 128.09 lakhs
b) Amount chargeable from State Govt.
share towards price escalation : Rs. 8.88 lakhs

Part –A completion cost : Rs: 136.97 lakhs

Part- B to be executed : Rs. 5.00 lakhs

Total Cost : Rs. 141.97 lakhs

5. The Engineer-in-Chief (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
SPECIAL CHIEF SECRETAY TO GOVERNMENT

To
The Engineer-in-Chief, (PR), PMGSY, Hyderabad.
The SE, Panchayat Raj, SPSR NelloreDistrict.
The District Treasury Officer, SPSR Nellore Dist.
The Accountant General, AP, Hyderabad.
Copy to:
The OSD to Min. (PR)/the P.S. to Spl. C.S. to Govt, (PR)
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER